AMENITY PRIORITY MATRIX:

PROPOSED PARK FEATURES & IMPROVEMENTS:	COST EFFECTIVE	SHORT PERMITTING & EXECUTION TIME	HIGHLY DESIRED BY COMMUNITY MEMBERS	NOT CONTINGENT ON OTHER PARK WORK	CAN UTILIZE VOLUNTEER WORK
PARK ACCESS AND SIGNAGE:					
LIGHTING & SAFETY IMPROVEMENTS:					
REST AREA IMPROVEMENTS:					
PARK BUILDING UPDATES OR CONCESSIONS:					
PARKING ADDITIONS AND IMPROVEMENTS:					
HIKING TRAIL ADDITIONS & IMPROVEMENTS: ONGOING					
ERODED SLOPE STABILIZATION: ONGOING					
INVASIVE PLANT SPECIES MANAGEMENT: ONGOING					
AQUATIC HABITAT PROTECTION & MANAGEMENT: ONGOING					
PARK EXPANSION:					
LEWIS AND CLARK HISTORICAL SIGNAGE & PROGRAMMING:					
POOL BUILDING UPGRADES:					
STAIR REPAIR:					
PAVED DESIGNATED BICYCLE LANE:					
PARK ROAD CONNECTIONS:					
STORMWATER MANAGEMENT:					
ADA ACCESSIBLE COMMUNITY GARDEN:					
APIARY:					
FULL SIZE FOOTBALL & SOCCER FIELD:					
FLEXIBLE EVENT SEATING:					
GRILL AREA IMPROVEMENTS:					
DISCOVERY GARDEN PLAY AREA:					
SAND VOLLEYBALL COURTS:					
TUXEDO SKATE PARK RELOCATION:					
BASKETBALL COURT RELOCATION:					
YOUTH/ADULT REC. LEAGUE PROGRAMMING:					
FOREST EMBANKMENT SLIDES:					
MOUNTAIN BIKE TRAIL:					
HILLSIDE DOG PARK:					
TUNNEL MURALS:					
PEDESTRIAN BRIDGE TO MCKEES ROCKS:					
KAYAK RENTALS: THIRD PARTY OPERATOR					
CHARTIERS CREEK BOAT LAUNCH:					
CREEK BOARDWALK & NATURE OBSERVATION:					
FLEXIBLE FISHING/BIRDING/EXERCISE PIER:					
WILDERNESS EDUCATION AREA:					
OVERLOOK PLATFORM:					
DIRT BIKE FACILITY: THIRD PARTY OPERATOR					

FINAL PLAN PHASING MATRIX







